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       QUESTIONS OR CONCERNS 

Tina Gutschenritter 
402.504.7770 

Email CustomerSuccessTeam@mudnebr.com  

  

Project R2320  
Harney from 19th to 10th 
Construction February 2025 

 

PHASE 4 gas relocation 
Project R2289  
Farnam from 40th to 37th  
STARTED JULY 29, 2024 
 

 

Project R2328 
Harney from 28th to 19th 
Construction 2025  

Project # TBD 
Farnam and Harney from Turner to 28th 
Construction 2025 

  
 

     

 

 
 

 
 

PHASE 5 gas relocation 

  

 

PHASE 1 gas relocation 

Project R2263  
Farnam 18th to 15th 
COMPLETED 

PHASE 3 gas relocation 
 

M.U.D. must relocate gas mains to eliminate conflicts for the City of Omaha Streetcar Project 
OPW 54338. For more information on the City’s project, please visit https://OmahaStreetcar.org/.  
 
Gas relocation work will consist of eight phases (see illustration).  
This illustration is for informational purposes only and is subject to change. 
 
Water mains will be relocated by the City’s contractor, Hawkins Construction. 
 

GAS  
I N F R A S T R U C T U R E   
R E L O C A T I O N  

Project R2281  
10th and East Loop  
STARTED DECEMBER 2, 2024 
 

 

PHASE 2 gas relocation PHASE 8 gas relocation PHASE 6 gas relocation PHASE 7 gas relocation 
R2266  
Farnam from 37th to Turner Blvd  
COMPLETED 

IN PROGRESS 

 
 

PART 2 
COMING UP 

PART 2  PART 2  

Project R2300  
 

Part 1 28th at Harney and at Farnam COMPLETED 
 

Part 2 Farnam from 28th to 18th 
Construction 2025 

ENDING SOON 
Work to be completed the 
week of February 10.  

COMING UP 

IN PROGRESS SOON 
Work to start the week of February 10  
at 10th and Harney.  
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