

METROPOLITAN UTILITIES DISTRICT



GAS INFRASTRUCTURE RELOCATION

M.U.D. must relocate gas and water mains to eliminate conflicts for the City of Omaha Streetcar Project OPW 54338. For more information on the City's project, please visit <https://OmahaStreetcar.org/>.

Gas relocation work will consist of eight phases (see illustration). This illustration is for informational purposes only and is subject to change.

Plans for water main relocation work are still being finalized.

COMING UP

PHASE 5 gas relocation

Project R2300

Part 1 28th at Farnam and Harney
Construction to start September 2024 – west end only

- The plan is to complete work in the 28th and Farnam intersection first and then move to the 28th and Harney intersection.
- Traffic control will be in place which will include lane closures or whole intersection closures. TBD
- The work is anticipated to take three or more months, barring any unplanned delays.

Part 2 Farnam from 28th to 18th
Construction start TBD


PHASE 1 gas relocation

Project R2263
 Farnam 18th to 15th
COMPLETED

PHASE 3 gas relocation

Project R2281
 10th and East Loop
 Traffic control will be in place
Construction anticipated start Fall 2024
 barring any unplanned delays

COMING UP



PHASE 4 gas relocation

Project R2289
 Farnam from 42nd to 37th
Currently in progress

PHASE 2 gas relocation

R2266
 Farnam from 37th to Turner Blvd
COMPLETED

PHASE 8 gas relocation

Project # TBD
 Farnam and Harney from Turner to 28th
Construction 2025

PHASE 7 gas relocation

Project # TBD
 Harney from 28th to 19th
Construction 2025

PHASE 6 gas relocation

Project R2320
 Harney from 19th to 10th
Construction 2025

IN PROGRESS started July 29, 2024

- Work anticipated to be completed end of 2024, barring any unplanned delays.
- Crew started on the east end and will work west.
- Traffic in Farnam remains head-to-head.
- Parking will be closed in construction areas during the day and opened at night. If parking areas are needed for equipment and materials, these parking areas will remain closed.
- The crew will continue to maintain all driveway access during the work.
- Because gas mains are being relocated, gas services will need replaced and/or reconnected in the area. Any inside gas meters may be moved to the outside. A technician from M.U.D. will work with the customers needing gas service work. This reconnection work includes additional holes near the buildings and possibly in Farnam after the new main has been installed.
- All work and dates are approximate and barring any unplanned delays.

QUESTIONS OR CONCERNS

Tina Gutschenritter
 402.504.7770

CustomerSuccessTeam@mudnebr.com

R2300 – 28th St at Farnam St and Harney St Intersections

August 29, 2024

- M.U.D. will be installing new gas main in 28th Street at both intersections – first at Farnam and then at Harney.
- Traffic and parking will be impacted by lane or whole intersection closures.
- Work is anticipated to start in the next 2 – 3 weeks, barring any unplanned delays.
- Duration for both intersections is approximately three or more months, barring any unplanned delays.

