

METROPOLITAN UTILITIES DISTRICT



GAS INFRASTRUCTURE RELOCATION

M.U.D. must relocate **gas** and **water** mains to eliminate conflicts for the City of Omaha Streetcar Project OPW 54338. For more information on the City's project, please visit <https://OmahaStreetcar.org/>.

Gas relocation work will consist of eight phases (see illustration). *This illustration is for informational purposes only and is subject to change.*

Plans for **water** main relocation work are still being finalized.

IN PROGRESS

started September 16, 2024

PHASE 5 gas relocation

Project R2300

- Part 1** 28th at Harney and then at Farnam
 - The plan is to complete work in the 28th and Harney intersection first and then move to the 28th and Farnam intersection.
 - Traffic control is in place and includes lane closures approved by the city.
 - The work is anticipated to take three or more months, barring any unplanned delays.
- Part 2** Farnam from 28th to 18th
Construction start TBD


PHASE 3 gas relocation

Project R2281
10th and East Loop
Traffic control will be in place
Construction anticipated start Fall 2024
barring any unplanned delays

COMING UP

PHASE 1 gas relocation

Project R2263
Farnam 18th to 15th
COMPLETED



PHASE 4 gas relocation

Project R2289
Farnam from 42nd to 37th
Currently in progress

PHASE 2 gas relocation

R2266
Farnam from 37th to Turner Blvd
COMPLETED

PHASE 8 gas relocation

Project # TBD
Farnam and Harney from Turner to 28th
Construction 2025

PHASE 7 gas relocation

Project # TBD
Harney from 28th to 19th
Construction 2025

PHASE 6 gas relocation

Project R2320
Harney from 19th to 10th
Construction 2025

IN PROGRESS

started July 29, 2024

- Work anticipated to be completed end of 2024, barring any unplanned delays.
- Crew started on the east end and will work west.
- Traffic in Farnam remains head-to-head.
- Parking will be closed in construction areas during the day and opened at night. If parking areas are needed for equipment and materials, these parking areas will remain closed.
- The crew will continue to maintain all driveway access during the work.
- Because gas mains are being relocated, gas services will need replaced and/or reconnected in the area. Any inside gas meters may be moved to the outside. A technician from M.U.D. will work with the customers needing gas service work. This reconnection work includes additional holes near the buildings and possibly in Farnam after the new main has been installed.
- All work and dates are approximate and barring any unplanned delays.

QUESTIONS OR CONCERNS

Tina Gutschenritter

402.504.7770



CustomerSuccessTeam@mudnebr.com

HARNEY ST & S 28TH ST, OMAHA

Iowa Plains Signing, Inc. dba Todco

****ALL DEVICES SHALL CONFORM TO CURRENT MUTCD****



Manifest

- 75 x Drum
- 33 x Grabber Cone
- 15 x Sign Stand
- 13 x W20-1 Road Work Ahead
- 8 x R8-3 No Parking
- 6 x W4-2(L) Merge Left
- 5 x Arrow Board
- 4 x Type II Barricade
- 3 x Type III Barricade
- 3 x W4-2(R) Merge Right
- 2 x R1-2 yield
- 2 x R9-11a(L) Sidewalk Closed Cross Here
- 2 x R9-11a(R) Sidewalk Closed Cross Here
- 2 x W20-5(L) Left Lane Closed Ahead
- 2 x W20-5(R) Right Lane Closed Ahead
- 2 x W20-5a(R) Right Two Lanes Closed Ahead
- 2 x W4-1 traffic entering (R)
- 1 x VMS Board

UTL. WORK	USE
ON HARNEY RAMP	LEAVENWORTH EXIT

**TO BE PLACED ON I-480
APPX 1,000FT SOUTH
OF LEAVENWORTH ST EXIT**


**METROPOLITAN
UTILITIES DISTRICT**

FARNAM ST & S 28TH ST, OMAHA

Iowa Plains Signing, Inc. dba Todco

Manifest

- 44 x Drum
- 21 x Grabber Cone
- 10 x Sign Stand
- 10 x Type III Barricade
- 8 x W20-1 Road Work Ahead
- 7 x W4-2(L) Merge Left
- 4 x Arrow Board
- 2 x R11-2 Road Closed
- 2 x R3-1 No Right Turn
- 2 x Type II Barricade
- 2 x VMS Board
- 2 x W20-5a(R) Right Two Lanes Closed Ahead
- 1 x M4-10(L) Detour Left
- 1 x R9-11a(L) Sidewalk Closed Cross Here
- 1 x R9-11a(R) Sidewalk Closed Cross Here
- 1 x W20-3 Road Closed Ahead
- 1 x W20-5(R) Right Lane Closed Ahead



TO BE PLACED ON I-480
APPX 1,000FT SOUTH
OF LEAVENWORTH ST EXIT

UTIL WORK	USE
ON HARNEY	LEAVENWORTH
RAMP	EXIT

****ALL DEVICES SHALL CONFORM TO CURRENT MUTCD****

METROPOLITAN
UTILITIES DISTRICT

R2300 – 28th St at Harney St and Farnam St Intersections

September 19, 2024

- M.U.D. is installing new gas main in 28th Street at both intersections – first at Harney and then at Farnam.
- Traffic control is in place and is subject to change as the work progresses.
- Work started September 16. Duration for both intersections is approximately three or more months, barring any unplanned delays.

