

METROPOLITAN UTILITIES DISTRICT




GAS INFRASTRUCTURE RELOCATION

M.U.D. must relocate **gas** and **water** mains to eliminate conflicts for the City of Omaha Streetcar Project OPW 54338. For more information on the City's project, please visit <https://OmahaStreetcar.org/>.

Gas relocation work will consist of eight phases (see illustration). *This illustration is for informational purposes only and is subject to change.*

Plans for **water** main relocation work are still being finalized.



IN PROGRESS
started September 16, 2024

PHASE 5 gas relocation

Project R2300

Part 1 28th at Harney and Farnam

- Harney St work is completed.
- Farnam St work will be completed in two weeks.
- Traffic control is in place and includes lane closures approved by the city.

Part 2 Farnam from 28th to 18th
Construction 2025

PHASE 3 gas relocation

Project R2281
10th and East Loop
Traffic control will be in place
Construction start week of December 2, 2024
barring any unplanned delays

PHASE 1 gas relocation

Project R2263
Farnam 18th to 15th
COMPLETED

PHASE 4 gas relocation

Project R2289
Farnam from 40th to 37th
Currently in progress

PHASE 2 gas relocation

R2266
Farnam from 37th to Turner Blvd
COMPLETED

PHASE 8 gas relocation

Project # TBD
Farnam and Harney from Turner to 28th
Construction 2025

PHASE 7 gas relocation

Project # TBD
Harney from 28th to 19th
Construction 2025

PHASE 6 gas relocation

Project R2320
Harney from 19th to 10th
Construction 2025

IN PROGRESS
started July 29, 2024

- Midtown Crossing work completed.
- Blackstone District 37th to 40th occurring now to end of 2024. With upcoming possible weather delays, work could go into the first month or two of 2025.
- Harney St work at 38th St and 38th Ave to start next week and will be completed in two weeks. This work will impact the 38th St entrance to the 37 West parking garage; please enter the garage from the North.
- Farnam traffic control in place. Eastbound Farnam closed to through traffic 40th to 38th St for the remainder of Phase 4 work. No Parking South side of Farnam. Sidewalks remain open, however occasionally need closed for the work.
- 39th to 40th – the gas main will be installed down the middle of Farnam.
- The crew continues to maintain driveway access during the work when possible.
- Because gas mains are being relocated, gas services will need replaced and/or reconnected in the area. Any inside gas meters may be moved to the outside. A technician from M.U.D. will work with the customers needing gas service work. This reconnection work includes additional holes near the buildings and possibly in Farnam after the new main has been installed.
- All work and dates are approximate and barring any unplanned delays.

QUESTIONS OR CONCERNS

Tina Gutschenritter
402.504.7770
Email:

CustomerSuccessTeam@mudnebr.com

